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October 16, 1990

Ms. Maritza Montesinos-Gress, Code 1822 -
Atlantic Division

Naval Facilities Engineering Command

Norfolk, Virginia 23511-6287

RE: Contract N62470-90-B-7645 (Versar 5255)
Progress Reports (September 1990)

Dear Maritza:

Enclosed you will find a copy of our menthly progress report
applicable to the IRP work at the U.S. Naval Station, Roosevelt Roads,
Puerto Rico. This progress report is for the status period ending
September 30, 1990.

If you have any questions, please feel free to call me at (703)

642-6750.
P Sincerely,

Arthur Jung
Program Manager

Enclosures
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cc: Dan Boucher, Code 09A2124

Noel Simnons, Versar
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MONTHLY PROGRESS REPORT
FOR THE REMEDIAL INVESTIGATION/FEASIBILITY STUDY
AT THE U.S. NAVAL STATION
ROOSEVELT ROADS, PUERTO RICO

REFERENCE:  Contract No.: N62470-90-B-7645
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Versar Project No.: 5295
Reporting Period: 9/1/90 - 9/30/90

Accomplishments

o Completed negotiations under current task order (now awaiting
contract).

Probtems

e Analytical data generated by ESE needs to be obtained from
their Gainesville, Florida, laboratory computer files.

Percent Complete

. Initia1 Draft Community Relations Questionnaire (5%)
o Initial Draft Site Summaries (0%)
o Initial Draft Project Work Plans for Sites 15 and 16 (0%).

Plans for the Next Reporting Period

o Initial work on Community Relations Questionnaire.
e Initial work on Site Summaries.
e« Initial work on Project Work Plans for Sites 15 and 16.

Confirmation of Technical Guidance
+ None. |

Personnel Changes

o No changes.



